




2017
PennDOT District 9-0 / ASHE
Workshop
April 10, 2017

Design Services Updates
John C. Ciprich, P.E.



▶ Design Services Unit Overview

- Right-of-Way
- Utility Relocation
- Surveys
- Environmental
- Grade Crossing



▶ Design Services – Contacts / Changes

- Right-of-Way
 - Administrator: Ed Bettwy
 - Plan Reviewer: Brian Ayers
 - Chief Appraiser: Kurt Schimminger
 - Chief Negotiator: Linda Adler
- Utility Relocation
 - Administrator: Joe Franco
- Grade Crossing
 - Administrator: Monica Farabaugh



▶ Design Services – Contacts / Changes

- Environmental
 - Manager: Tom Yocum
 - Permit Coordinator: Andy Gonsman
 - H&H Coordinator: Troy Bodenschatz
- Surveys
 - Chief of Surveys: Doug Eckard



Design Schedule Durations - Services

- Right-of-Way
 - Waiver Valuation = 9 months
 - Railroad / MOUs = 12 months
 - Before and After Appraisal = 15 months
 - Residential Relocation = 18 months
 - Business Relocation = 24 months
- Utility Relocation
 - Non-complex = 2 ½ months
 - Moderately complex = 4 months
 - Most complex = 6 months



Design Schedule Durations - Services

- Environmental Permitting
 - E07-9999 Permit = 2 months
 - GP-11 Permit = 4 months
 - JPA = 6 months
 - NPDES (General) = 6 months
 - NPDES (Individual) = 12 months
- Grade Crossing
 - Preliminary engineering phase



Design Services - Reminders

- ROW Checklist
 - SOL 482-15-10
 - Issued: April 20, 2015
- ADA Committee
 - Monthly meeting – schedule through PM
 - High-level overview of project / crossings
 - Majority of District projects are D/B
- Stormwater Management Committee
 - Monthly meetings – schedule though PM
 - All projects with a PCSM Plan



Questions????

